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Summary of Quarterly Activities: 

 

- The Mission Ready interactive training platform (www.missionready.org.uk) and initial 6 module course in, ‘Field 
Security Management’ was launched on 16th October 2015. The Mission Ready home page, all course material 
and some marketing materials1 are accessible in English, French and Arabic. To this end, we have achieved the 
‘build’ phase of the project, and have started promoting the tool to ensure we meet the two stated project objec-
tives:  
i) Humanitarian actors globally will increase their capacity to deliver safe and effective programs through 

access to high quality e-learning. 
ii) Increased access to effective, interactive security training for Humanitarians. 

 
- 4 project launch events were held in London, Nairobi and Islamabad. There were more than 100 attendees from 

humanitarian organizations, networks and local government across these events. Feedback was extremely pos-
itive and constructive and we have subsequently received a number of Mission Ready license sales from at-
tending organizations.  

- By the end of the reporting period, the system had 469 users, of which 93 had activated their licenses.2 Of the 
active users, 45% represent women, and 55% men, who together represent 15 different nationalities. Of the 
participants who have completed the course, 100% rated it relevant or highly relevant to their work, 92% 
deemed the course of good or excellent quality, and 92% agreed or strongly agreed that the filmed interactive 
scenarios were ‘useful’ or ‘very useful’ for their work.  

- During the reporting period, USD 5,643.23 was received from training license sales which we propose to use to 
fund part of the development of a new course (see point below). 

- RedR reviewed the project budget for project years 2-3 and requested a budget amendment in order to create a 
new training course. This can be made possible from available donor funds, as well as the income received 
from license sales.  

- A needs assessment survey was circulated through our steering committee and to other humanitarian security 
contacts, in order to identify needed areas of training for a new course development.  

- Further development opportunities to expand Mission Ready’s scope/create new training courses were identi-

fied with UNDP and ECHO.  

 
 

 

 

Project ‘Go Live and Launches:  

Go Live: The Mission Ready platform went live on 16th October 2016- www.missionready.org.uk. The platform has an 
easy to navigate home page, including: information about the training and its interactive approach, pricing information, 
payment platform, FAQs, legal website information (webpage privacy policy and user data protection policy), and donor 

                                                 
1 Project fact sheets and email detailing information about its launch are available in French, Arabic and English. All other marketing 
materials; RedR’s webpage, press-releases and social media posts are in English.  
2 Note: some organizations, including Save the Children and War Child UK purchased bulk licenses for staff, but have either not yet 
distributed them to their staff, or the staff receiving the license have not yet activated them and started the training.  

http://www.missionready.org.uk/
http://www.missionready.org.uk/


acknowledgement. There is the option to view this information in English, French and Arabic. The platform further in-
cludes an easy to use backend, which is programed to automatically distribute licenses to paid users, store user’s data 
and training scores, allows the project team to edit and upload training content, and serves as the basis for the project’s 
Monitoring and Evaluation system. 
 
Currently, users can make an instant payment for a training license via PayPal or bank transfer. If there is a problem 
with using either of these options, there is a dedicated phone number (+44(0)2078406000, operated between 9am-5pm 
GMT), where users can make payment over the phone. To date, we have not received any calls from users facing pay-
ment difficulties, or requesting to make payments in an alternative form from bank transfer or PayPal. All payments are 
made in USD. We have had one request to make payments available in GBP, one for availability in EUR, and we are 
looking into whether this is possible, considering possible cost and time implications.  
 
Launch Events: 
 
Three sector launch events were held to market the product and launch it to the sector. The following events were held: 
 
1.  23rd October 2015. London, RedR UK offices. Attendees: 25  
3.  26th October. Nairobi, Kenya, Somalia NGO Consortium. Attendees: 28  
2.  27th October. Nairobi, Kenya, British Council Offices. Attendees: 31  
4.  29th October. Islamabad, Pakistan, Pakistan Humanitarian Forum: Attendees: 25  
 

 
 
 
 
 
The feedback at all 4 launch events was very positive. During the launches, the RedR project team showed participants 
(potential training beneficiaries/client organizations) the Mission Ready platform, including its multiple language options, 
interactive filmed scenarios, and the way it captures user’s data, measures pre and post training knowledge, and evaluates 
user’s feedback. Positive feedback was received on the high quality of the videos, training materials, and the ‘look/design’ 
of the platform. Feedback was further received on the realism of the interactive scenarios and how it felt true to a 
humanitarian field setting. Many participants also commented that the training covered relevant topics in Field Security 
Management, was very low cost for the user and would be appealing for program and security staff in their respective 
organizations. Finally, many agencies commented on the fairness of the pricing banding structure, and felt that the costs 
for bundles of licenses, represented good value for money.  Dan Williamson, Global Security Manager for Marie Stopes 
International commented; “National staff remain the service delivery backbone of any INGO and Mission Ready provides 
an impressive way to increase their active learning participation, delivering efficiencies, value for money, Duty of Care 
and ultimately support on the front lines.” 
 
Critical feedback included concerns that the training has to be undertaken online. Although all training video content is 
available in Hi and Lo resolution qualities, with the Lo quality designed to be accessible on slower internet speeds, there 
was still concern from some agencies that accessing training would be difficult in areas with poor internet connectivity or 
very low speeds. Other concerns included the fact that the visual setting of the filmed training scenarios in East Africa, 
may limit its appeal to East African operational agencies. In response to this feedback, RedR has requested a budget 
amendment of year 2 donor funds, to develop a downloadable app which will allow the training to be taken offline and 
used on PC/Desktop computers. This will increase Mission Ready’s accessibility for humanitarian workers in areas with 
poor internet. In terms of the concerns about the training context, we highlighted the fact that the training context is 
fictitious, and is not meant to represent a specific region or crisis. We plan to highlight this fact in future marketing, but are 
aware that this could represent a limitation in training. Despite this concern, Mission Ready has been purchased from a 
number of individuals working in a diverse range of field settings including: Philippines, Iraq and Pakistan.  
 
Additional marketing activities during the reporting period include: 17 social media posts (3 Facebook, 12 Twitter and 2 
LinkedIn), 2 news articles published on RedR’s website, London project launch information published on ALNAP and 
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EISF’s webpages and the dedicated Mission Ready page on RedR’s website was updated, with factsheets available in 
English, French and Arabic. RedR further promoted the launch of the tool, in the October edition of our Global Newsletter, 
which was sent out to 10,000 sector contacts. Finally, the RedR project team reached out to both DFID and USAID to 
promote information about the product through their respective networks.  
 
The RedR project team has secured resources from our communications department, and in Yr. 2 Q2 will be developing 
a client database/tracker to detail current and potential clients of Mission Ready, and in Yr. 2, Q3 will begin targeting 
identified organizations with communication materials.   
 

Monitoring and Evaluation: 
 
We have collected data against the following project indicators: 
 
Table 1: Achievement of indicators  

Indictor Target  Source of Verification Achieved (Yr. 2, Q1) 

Percentage of Mission Ready 
users who demonstrate 
increased knowledge in Field 
Security Management topics, 
following training completion.  

80% Reports generated by the 
Mission Ready Learning 
Management System 
(LMS), indicating the 
difference a user’s pre 
and post training test 
scores.   

47%3 

Percentage of Mission Ready 
users who indicate that the 
learning modules are 
"relevant" or "highly relevant" 
to their work as a 
humanitarian. 

80% Feedback is gathered 
from Mission Ready 
users via post-training 
surveys which are built 
into the LMS. The scores 
are captured and stored 
in the system’s back end, 
for analysis by the project 
team.   

100% 

Percentage of Mission Ready 
users who indicate that the 
learning materials made 
available on Mission Ready 
are of "good" or "excellent" 
quality. 

80% Feedback is gathered 
from Mission Ready 
users via post-training 
surveys which are built 
into the LMS. The scores 
are captured and stored 
in the system’s back end, 
for analysis by the project 
team.   

92% 

Percentage of Mission Ready 
users who indicate that the 
learning materials made 
available on Mission Ready 
are "useful" or "very useful". 

80% Feedback is gathered 
from Mission Ready 
users via post-training 
surveys which are built 
into the LMS. The scores 
are captured and stored 
in the system’s back end, 
for analysis by the project 
team.   

92% 

Number of humanitarian staff 
that use Mission Ready tool 

2000 Number of licenses 
distributed, and activated 
by users.  

93 

Geographical diversity of 
participants - number of 
countries in which Mission 
Ready users are operating as 
humanitarians 

30 Demographic data 
collected on users when 
they sign up for and 
activate their licenses.  

15 

Number of online interactive 
scenarios made available to 
the humanitarian sector. 

6 Dates that scenarios go 
live and are available to 
humanitarian workers. 

6- all scenarios went live on 
16th October 2015.  

                                                 
3 The reason that this looks lower than expected is because there was an initial issue with the pre and post knowledge 
tests which meant that some users were skipping answers/answers were not displaying. This will be fixed by Yr 2. Q2. 
We also had a number of security managers or security experts from our project steering committee undertaking the 
course before ditsrbuting to staff, and these individuals started with a full pre test score, and ended with the same 
(already had an expert level of knowledge).  

http://www.redr.org.uk/en/Training-and-more/mission-ready.cfm
http://redr.org.uk/redr/filemanager/root/site_assets/new_website/mission_ready/Fact_Sheet_September_2015.pdf
http://redr.org.uk/redr/filemanager/root/site_assets/new_website/mission_ready/Fact_Sheet_September_2015_FR.pdf
http://redr.org.uk/redr/filemanager/root/site_assets/new_website/mission_ready/Fact_Sheet_September_2015_AR-final.pdf


Number of additional online 
resources made available for 
humanitarian workers 

25 Dates that resources are 
published on Mission 
Ready tool 

18- 11 expert interviews, 1 
course introduction 
documentary, 4 
downloadable pdf 
resources, and 2 audio 
lessons in incident 
reporting. 

 
As we have developed our monitoring and evaluation systems, we request a number of small adaptations to the following 
indicators, and/or sources of verification: 
 

- Indicator: Number of humanitarian staff that use Mission Ready tool. 
Original source of verification: Number of licenses distributed. Number of users who log in and complete 
learning modules. 
Revised source of verification: Number of licenses distributed, and activated by users.  
Rationale for change: Having analyzed sales patterns from this reporting period, we have observed that a 
number of humanitarian organizations have purchased bulk number of licenses for their staff (i.e. Save the 
children, 100 licenses, War Child, 30, Tearfund, 20), who have not yet activated them. Licenses, once activated 
are live for 12 months, there is no time-limit from date of purchase. We understand that a number of organizations 
that have bought licenses in bulk, for future distribution to staff. If this trend continues, it will be difficult to secure 
2000 users who have activated licenses and completed the course, as originally defined. We believe that we will 
be able to record 2,000 active users by the end of year 2.   
 

- Original indicator: Percentage of Mission Ready users who demonstrate increased knowledge through 
improved decision making during interactive scenarios. 
Revised Indicator: Percentage of Mission Ready users who demonstrate increased knowledge in Field Security 
Management topics, following training completion.  
Original Sources of verification: Reports will be generated by the Mission Ready tool indicating the number of 
correct decisions made during online scenarios. Participants will adjust their decisions based on learning 
indicating increased knowledge. 
Revised source of verification: Reports generated by the Mission Ready Learning Management System (LMS), 
indicating the difference a user’s pre and post training test scores.   
Rationale for change: Having reviewed the training structure, we do not feel that a user’s decisions made in the 
interactive scenarios should be used as a basis for training evaluation. Even if a user continually makes an 
incorrect decision, so long as they arrive at the stated learning outcome, they have achieved increase knowledge. 
Instead we have built in pre and post training test to measure overall knowledge gain. This more accurately 
reflects the learning curve. The pre and post tests are presented to a user before and after training as a ‘pop up’ 
meaning they are unable to navigate away from the screen until they have completed the tests. This ensures 
maximum uptake.  
 

- New indicator:  Percentage of active users that identify as female 
Target Value: 45% 
Sources of verification: Demographic data collected on users when they sign up for and activate their licenses 
 
 

We have been unable to report against the following indictors (table 2), due to the fact that we have not yet had any users 
completing and submitting impact measurement surveys (distributed at 3 and 12 months following training completion). 
The RedR project team has also not yet organized interviews with beneficiary organizations to assess the longer term, 
impact of training on individual staff and organizational performance. This will commence in Y2. Q3.  
 
Table 2: Achievement of indicators  

Indictor Target  Sources of Verification Achieved ( Yr. 2, Q1) 

Number of organizations that 
can demonstrate evidence of 
changes in organizational 
security practice as a result of 
the use of Mission Ready. 

50 Evaluation of 
organizations using 
Mission Ready supported 
by evidence of changes 
to the policies, practices, 
operating procedures, 
contingency plans or 
other working documents 
of those organizations. 

0 

Percentage of individuals 
questioned that can 
demonstrate evidence in 
changes in behavior as a 
result of knowledge gained 
from use of Mission Ready. 

75% Feedback questions built 
into Mission Ready 
software for returning 
participants. Surveys 
sent to all participants 3 
months after 
engagement. Interviews 

0 



with individuals during 
organization evaluation. 

 
Other feedback from users has been captured through communications with the project steering group committee, as well 
as from user’s contacting either our partner’s (DTS) technical e-mailbox (support@misionready.org.uk) or our general 
queries e-mailbox (missionready@redr.org.uk). During the reporting period, we had 6 users contact us with IT technical 
problems (they could not activate their licenses or they had paid for their license and had not received a link for their 
license). All queries were resolved within 24 hours. The main queries to our general mailbox included questions on costs 
and requests for demo versions of the training. In response to this, we made the price of the licenses clearer in marketing 
materials and changed the way user’s selected their category (individual, organization, size of organization etc.) and 
corresponding price of license, so that the payment system is easier to understand/navigate. Since making these changes 
on November 4th, we have not had any further queries on costs of the training. We are looking into the possibility of 
creating demo versions of the training, as a marketing and promotional tool.  
 

Project Management and Reporting: 

Project management by RedR includes financial tracking and management to ensure accountable use of funds, and the 
achievement of stated project objectives. RedR and DTS share project progress and bi-weekly updates on a Project 
Management Software (Basecamp) as well as monthly face-to-face meetings. RedR requests that DTS submit quarterly 
financial reports with invoices and appropriate financial documentation and evidence of use of funds, in accordance with 
USAID regulations and RedR financial policy.  
During the reporting period, one face-to-face meeting was held with partners DTS in London prior to the launch event on 
26th October. Both RedR and DTS jointly conducted the launch presentation, as well as working together on launch related 
marketing materials and communications. In addition both partners shared 6 project updates (bi-weekly), through project 
management software Basecamp and one financial report was received from DTS and checked by RedR. In addition to 
this, one budget amendment request was submitted to both donors (DFID and USAID), primarily to shift funds out of 
marketing and coordination costs, to develop a new course as well as develop an app version of the training. We are 
currently awaiting approval from both donors (USAID/DFID).  
 
 

Next Steps (Year 2, Q2) 
 

- Translation into new language. The language will be determined by sector survey, due to close in January 2016.  
- Downloadable App version of the tool- to be developed by July 2016 
- Pursue opportunities with UNDP/ECHO ERC. RedR and DTS to attend a meeting with UNDP in New York in 

January 2016, to explore opportunities for developing UNDP surge staff training on the Mission Ready platform. 
We are further considering proposal development for additional course development, under the ECHO ERC 
(Enhanced Response Capacity) HIP 2016 

- Assess sector need for new course, through the analysis of survey results in January 2016.  
- Continue to market training and increase user uptake of the current course 
- Reinvigorate steering committee- re-set the committee’s TOR and bring on new members, depending on the 

needs identified in the sector survey. 
 

Project Beneficiaries 
 

Planned beneficiaries: 2,000 individuals and 50 INGOs/NGOs 
Achieved in Q1: 92 individuals (based on active users) and 10 INGOs/NGOs 
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